People's participation project in Rushinga District, Mashonaland Central: a mid-term evaluation report by Jassat, E.M. et al.
Q - T j K A & A f ^ 
ONSULTANCY 
REPORTS 
ZIMBABWE INSTITUTE OF DEVELOPMENT STUDIES 
People's Participation 
Project in Rushinga 
District, Mashonaland 
Central: A Mid-Term 
Evaluation Report 
E.M. Jassat 
B.K. Chakaodza 
H. Chiwawa 
B. Makoni 
& E. Chabayanzara 
z 
I i 
rra 
P.O. Box 880 HARARE 
n 
CONSULTANCY REPORT SERIES 
Number 17 
PEOPLE'S PARTICIPATION PROJECT IN 
RUSHINGA DISTRICT, MASHONALAND CENTRAL: 
A MID-TERM EVALUATION REPORT 
by 
E. M. Jassat 
B. K. Chakaodza 
H. Chiwawa 
B. Makoni 
and 
E. Chahayanzara 
ZIMBABWE INSTITUTE OF DEVELOPMENT STUDIES 
HARARE, 1990 
©1990 Zimbabwe Institute of Development Studies 
P.O. Box 880 
Harare 
Zimbabwe 
First published in 1990 
All rights reserved 
Printed and published in Zimbabwe 
This Consultancy Report was prepared on assignment for the Ministry of Community and Co-operative 
Development and Women's Affairs (Zimbabwe) and the Food and Agriculture Organization of the United 
Nations. 
The views and opinions expressed in this report arc those of the authors and should not be interpreted as 
reflecting the views of the Zimbabwe Institute of Development Studies. 
ii 
LIST OF CONTENTS 
PREAMBLE v 
ACKNOWLEDGEMENTS 
PARTI 
PEOPLE'S PARTICIPATION PROJECT MODEL: AN OVERVIEW 
Introduction 2 
People's Participation Process: Its Meaning and Rationale 2 
"Another Development" 3 
Self-Help Organisations (PPP) in the Context 
of Rural Development 4 
Project Design and Management 6 
Reaching the Poor 6 
Income Generation 7 
Participatory Decision-Making 8 
Rationale for the Design 8 
PARTII 
RESEARCH PARAMETERS AND METHODOLOGY 
M^jor Themes Contained in the Baseline Study: July 1986 10 
Hie "Poorest of the Poor": A Problem of Definition 12 
Methodology 14 
Fieldwork and Questionnaires 14 
Random Sampling IS 
Methodological Shortcomings 17 
PART III 
MAIN REPORT: FINDINGS AND CONCLUSIONS 
Introduction 19 
Preparatory Phase: Project Design, Management 
and Implementation 19 
Revolving Fund 20 
Group Promoters 21 
Action Areas 22 
iii 
ANALYSIS OF GROUP ACTIVITIES 23 
Savings Clubs 23 
Income Generating Activities 24 
ANALYSIS OF GROUP MEMBERSHIP 28 
Female Representation 28 
Age, Marital Status and Literacy Skills 29 
Respondents' Profiles 29 
ANALYSIS OF SOCIO-ECONOMIC DISTINCTIONS 30 
Land and Cattle Ownership 30 
The Gender Issue Reinsited 31 
ANALYSIS OF SOCIO-ECONOMIC DATA 31 
CONCLUSION 33 
iv 
PREAMBLE 
Generally, what has come to be known as "Another Development" has been viewed as 
a new model being advanced as an alternative to prevalent development models. It 
encourages mass, participative democratic activity in development. 
The People's Participation Project for the Promotion of Self-Help Organizations in 
Community Development in the Rushinga District of Mashonaland Central Province 
was, according to its design, contextualized under the model of "Another Development". 
This Mid-Term Evaluation Report for the Ministry of Community and Cooperative 
Development and Women's Affairs discusses the People's Participation Project model, 
comments upon the project design and its execution and analyses the socio-economic 
activities under the self-help organization's project for community development. 
Recommendations following from the mid-term evaluation are listed at the end of the 
report. 
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PARTI 
PEOPLE'S PARTICIPATION PROJECT MODEL: AN 
OVERVIEW 
i 
INTRODUCTION 
Following the World Conference on Agrarian Reform and Rural Development 
(WCARRD) held in Rome in 1979 and the successes of the Rural Organizations Action 
Programme (ROAP) and the Small Farmer Development Programme (SEDPO) in 
Nepal in Asia, the Food and Agriculture Organization of the United Nations, in 
conjunction with the Ministry of Community and Cooperative Development and 
Women's Affairs, initiated the People's Participation in Community Development 
through the Promotion of Self-Help Organizations (PPP) project in Zimbabwe. This is 
an FAO-sponsored pilot project. A major objective of the project is to focus on groups 
of the rural poor by organizing them to participate in rural development to improve their 
lives and achieve self-reliance. 
Rushinga District in Mashonaland Central Province was chosen as the project area. The 
district provides a balance between a poor area, which has hitherto been neglected and 
an area with good road connections with Harare that permit the access necessary for a 
pilot project to fulfil its demonstration function.1 In January 1986 the Zimbabwe 
Institute of Development Studies was selected as the national consultants to carry out a 
series of studies pertaining to the project. These are a Baseline Study of the district 
which appeared in July 1986, and a mid-term evaluation of the self-help scheme. 
The objective of the mid-term evaluation is to assess the self-help group project's 
progress towards becoming a durable, self-sufficient grassroots organization among the 
rural poor of Rushinga. 
PEOPLE'S PARTICIPATION PROCESS: ITS MEANING AND RATIONALE 
What follows under this section of the report is a cursory assessment of "participatory 
initiatives" in the development process. 
A comprehensive review and analysis of people's participation projects (PPPs) is outside 
the scope of this report although it is, however, still important to point out that such 
grassroots initiatives are beginning to gain influence in approaches to development and 
in social science research. 
The wide range of social practices manifested in grassroots initiatives throughout the 
world are not only viewed as expressions of "alternative models"3 for development but 
continue to give rise to what has been described as the "dialectic of micro-practice and 
1 FAO Consultancy Report; People's Participation in Community Development Through the Promotion of Self-Help 
Organizations: Zimbabwe. FAO, Rome, 1985, p . l l . 
2 For a comprehensive analysis of PPP as well as a review of these social practices, see Oakley, Peter and Marsden, 
David; Approaches to Participation in Rural Development. ILO, Geneva, 1984. This is a study carried out at the 
request of a Panel on People's Participation established in 1981. See also Sethi, Harsh; "Groups in a New Politics of 
Transformation" in Economic and Political Weekly, Vol. XIX. No. 7, February 18,1984. 
3 Ibid. 
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macro-thinking" among the poor who, it is claimed, remain marginalized in current 
development practices. 
The call for grassroots initiatives in development stresses that the disadvantaged and 
marginalized groups in society are the "left out" of prevailing models of development. 
Consequently, the alternative emphasis for initiating approaches by the poor themselves 
is to be effected outside governmental and bureaucratic structures insofar as the latter 
continue to articulate conventional approaches to development. 
Proponents of the People's Participation Project view of development - which include 
a wide range of the UN agencies, the ILO, the churches and several non-governmental 
organizations - have devised approaches to development in general and rural 
development specifically that are aimed at enhancing people's participation in 
development with the aim of enabling their target groups to become self-reliant 
economically and socially.4 
Such approaches, for example, have emerged out of the World Conference on Agrarian 
Reform and Rural Development (WCARRD) held in Rome in 1979 designating FAO 
as the agency to promote and assist People's Participation Projects in rural development. 
The latter section of this report, however, contains a review of People's Participation 
Projects by way of compiling a "model" against which our evaluation of the People's 
Participation Project being co-sponsored and coordinated by FAO and the Ministry of 
Community and Cooperative Development and Women's Affairs in the Rushinga 
District of Mashonaland Central Province will be made. 
"ANOTHER DEVELOPMENT". 
The idea for an alternative development approach was conceived and elaborated as part 
of the Dag Hammarskjold Report on Development and International Cooperation5 in 
1975 which was prepared on the occasion of the Seventh Special Assembly of the United 
Nations General Assembly held in that year and formulated as follows: 
The crisis of development lies in the povertyof the masses of the Third World, as well as that of others 
whose needs,even the most basic food, habitat, health, education - are not met; it lies, in a large part of 
the world, in alienation, whether in misery or in affluence, of the masses, deprived of the means to 
understand and master their social and political environment, it lies in the growing feelings of frustration 
that are disturbing the industrialized societies.6 
"Another Development" calls for a retreat from excessive dependence upon supplies of 
materials and food from around the world (i.e. handouts) and upon experts and 
bureaucrats to solve problems. Instead, it calls for smaller-scale and self-reliant forms 
4 Oakley and Marsden, op. cit., claim that a wide range of international organizations have responded to the rationale 
of PPP for development. 
5 Dag Hammarskjold Foundation, 1975. "What Now? Another Development", Development Dialogue, No. 1/2. 
6 Ibid. 
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of social organization and ways of living. The key to this is seen in a new consciousness 
about those aspects of our socio-economic system that are wreaking environmental and 
human destruction.7 
Seeing the world as "only one earth", the plea is for a more holistic and globally integrated 
approach to development which means: 
Development of every man and woman - of the whole man and woman - and not just the growth of things, 
which are merely means. Development geared to the satisfaction of needs beginning with the needs of 
the poor who constitute the world's majority, at the same time, development to ensure the humanization 
of man by the satisfaction of his needs for expression creativity, conviviality, and for deciding his own 
destiny.8 
In emphasising development as a whole, that is as an integrated and interrelated action, 
"Another Development" stresses that meaningful development springs out of a senseof 
awareness of the people's own strength and resources, thus enabling them to define 
their political and social sovereignty by cooperating with others at the micro-level in 
sharing problems and aspirations. 
What emerges finally is that self-reliant, endogenous and socially just development must 
avoid the slavish and imitative adoption of development policies, programmes and 
models of the rich, industrialized countries and in particular those based on exploitation. 
An implication of this view is that conventional development strategies have failed to 
initiate an "empowering"9 process which through self-organization gives people the 
strength to create a niche for themselves and to build up material assets to support their 
own self-reliant development. 
SELF-HELP ORGANIZATIONS IN THE CONTEXT OF RURAL DEVELOPMENT 
The preceding review concentrated upon presenting some salient aspects of the meaning 
and rationale for self-help organizations among the rural poor. What follows is a 
summary of the features of these self-help organizations in the context of rural 
development. Such a summary is necessary as a backdrop to our evaluation and 
assessment of the People's Participation Project in Rushinga District, Mashonaland 
Central Province. 
The encouragement and formation of self-help organizations in rural development is 
focused on small groups of the rural poor who by definition are the "poorest of the poor", 
so poor that they lack the means of production and very often occupy the lowest position 
in the mral political and socio-economic profile. This inhibits them from effective 
participation in rural development. 
7 "Theoretical and Methodological Guidelines for Research on the Development of Southern Africa", Development 
Southern Africa, Vol, 4, No. 2, May 1987. 
8 "Another Development", 1975:7. 
9 The term "empowering", Ghai states, "refers to voluntary, spontaneous and often gradual growth of organized group 
activity, preceded by a process of collective reflection and characterised by active involvement of members and by 
self-reliance". See Ghai, Dharam, Preface to Oakley, P. and Marsden, D. 1984, p. vi. 
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The rural poor, "Another Development" claims, comprise mostly women who also tend 
to be the majority in the rural areas. 
It is interesting to note that the notion of the "poorest of the poor" implicity 
acknowledges a process of social differentiation within peasant communities. Social 
differentiation refers to a process of intra-group formation in agrarian relations with 
peasant communities being differentiated into rich, middle, poor and landless farmers, 
respectively. 
Participation in rural development is defined as a process of involvement by the "poorest 
of the poor" in project design, formulation and implementation for self-reliance. The 
people's involvement is in the economic, social, political and cultural dimensions of 
development in that the model of self-help organization relies on an extended 
democracy and the decisions of the members. 
Oakley and Marsden10 equate participation with the question of "empowering" in terms 
of access to and control of the resources to protect one's livelihood. 
A review of the literature would indicate the following as the kinds of problems which affect the rural 
poor's chances of improving the bases of their livelihood: 
- lack of access to resources for development; 
- lack of viable organizations; 
- the dominant power of local money-lenders and traders; 
- the dependent and marginalized nature of their lives; 
- the air of despondency and despair which characterises their lives.11 
In associating power with participation, Oakley and Marsden query whether 
participation is a means or an end. TTiey note that where participation is the means to 
attain a particular objective, it usually entails reforms, but where used as an end, the 
empowering of the poor for example, it implies structural change.12 
Self-help organizations are usually encouraged to embark upon small-scale 
income-generating or employment-creating activities. Likewise, external assistance is, 
more often than not, oriented to providing mechanisms for the delivery of needed 
development inputs and other services to the project beneficiaries. In this regard, a great 
deal of effort goes into ensuring that the self-help groups do not become entirely 
dependent upon external assistance and that they are able to promote internal group 
mobilization based upon their own resources and savings. Training for awareness, 
resource planning and utilization, as well as savings, are thus relevant aspects in order 
to enable these groups to become self-sustaining. 
Overall training and orientation for the group is designed to assist the group with skills 
which will help them in the project's activities as well as assist the members in planning 
and evaluating their projects. In this respect it is also important to point out that the 
10 Oakely, P. and Marsden, D. 1984. op. cit. 
11 Ibid. p. 12. 
12 On this aspect of participation in addition to references already cited see, for example, Cobbett, Matthew; 
"Community Projects: The Possibilities in South Africa" in Development Southern Africa, Vol. 4, No. 2, May 1987, pp. 
324-333; Johnstone, B. F. and Clark, W. C. Redesigning Rural Development (John Hopkins University Press, 
Baltimore, 1982). 
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training of the members is conceptualized as enabling them to pass on to others what 
skills they have attained. On-going training/orientation and replication constitute 
important functions of self-help organizations. 
PROJECT DESIGN AND MANAGEMENT 
The specific objectives of PPP projects are: 
• To encourage the establishment of group self-help income-generating 
activities; and 
• To encourage participatory decision-making. 
This section of the report, therefore, examines two elements of the project, namely, its 
design and management. It focuses on one key question: To what extent have the design 
and management of the project been instrumental in: 
• reaching the intended target group? 
• achieving project objectives? 
This question is answered within the broad framework of guidelines of PPP projects as 
well as within the context of Rushinga. To this end, this section of the report has three 
sub-sections: a brief reference to the design of PPP projects; a statement on perspectives 
to project objectives; and a critical review of how the Rushinga project has been designed 
and managed. 
y* 
In presenting the overall design of PPP (as espoused in the literature) the following 
main elements are discussed: 
• Reaching the poor; 
• Income Generation; 
• Participatory Decision-Making; 
• Rationale for the Design. 
Reaching the Poor 
Planning of PPP projects includes two elements to ascertain that the project reaches the 
intended target. They ar t selection of action areas where the poor reside and recruitment 
of Group Promoters (GPs) who can identify the poor. PPP prescribes three criteria for 
determining an action area: these are level of development of the area, social 
stratification of the community and the presence of organized groups. A PPP action 
area must be a village that has been neglected and has little access to development 
facilities and services. A key indicator for neglect is remoteness from infrastructural 
facilities and services like education or medical care. The households of that village 
should be similar in socio-economic status and should display a low degree of social 
13 See previous section of Report on People's Participation Process. 
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stratification. It is also important that villagers in that area lack previous experience in 
group organization. 
The PPP argument for such criteria of group membership is that people who have 
previously belonged to organized groups are likely to apply their skills and experience 
to domineer other members and thus capture the project from the rest of the group. It 
is also important to keep the group small in size and homogeneous in character for 
purposes of solving disputes and sharing sentiments. 
In PPP projects the Group Promoter is a key functionary in drawing the poor to the 
project. It is, therefore, important that during the preparatory phase of the project when 
GPs are recruited, careful consideration is given to the selection process. Group 
Promoters should be familiar with the conditions of the rural poor, should have working 
experience at grassroots level in teaching community development, non-farm 
income-generating actitivities and/or agriculture. The project plan should also cater for 
training programmes with a component of Methods of Social Research. During training, 
the GPs should apply their newly acquired skills in social research to survey potential 
action areas. 
PPP Group Promoters are "resident", i.e. they are required to live in the action areas 
they serve, for only then would they be likely to adequately interact with the community 
and be able to correctly identify the "poorest of the poor". 
Income Generation 
PPP strategy in achieving the objective of "income generation" relies heavily on three 
interventions : willingness and discipline on the part of project beneficiaries towards 
financial self-reliance, a good network of linkages with NGOs and a mechanism for 
delivery of essential services. 
The first intervention relates to material self-reliance and PPP financial policy which 
stipulates that in the interests of encouraging genuine self-reliance, grants in the form 
of handouts should not feature in PPP projects. The accepted financial proviso is that 
loans must be non-concessional, irrespective of the lending agency or the beneficiary. 
Correspondingly, the loan requires a savings deposit which in the case of PPP projects 
would be generated by members' own savings; and its interest rate should be the normal 
rate applicable to all borrowers. 
PPP project beneficiaries are therefore encouraged to mobilize group savings as a first 
step towards providing collateral or securing a guarantee-cum-risk fund for credit 
facilities. 
The second intervention is linkages which relate to coordination between project groups 
on the one hand, and coordination between groups and NGOs on the other. Such group 
linkages may lead to the creation of an inter-group association of the self-reliant groups. 
There is also a provision for a coordinating committee at national level to monitor the 
progress of the project. 
The third intervention is the delivery/receiving system which essentially recognises the 
disadvantaged position of the "poorest of the poor" in terms of access to extension 
services, training, inputs, markets and so forth. The PPP strategy attempts to remedy 
this problem by, for example, directly supplying such inputs through a delivery/receiving 
mechanism. The mechanism is, furthermore, intended to bypass the middlemen who 
7 
traditionally act as suppliers to peasant households and so is expected to lower the costs 
of inputs to beneficiaries. 
Participatory Decision-Making 
PPP strategy to achieve the objective of participatory decision-making includes group 
management which is carried out by a leadership selected by the group. It also includes 
the coordination mechanism of the external agency and finally the Group Promoters 
themselves. 
The role of these three agents in participatory decision-making is to facilitate local 
autonomy so as to enable people in groups to have a greater say in their own affairs. 
Furthermore, the role of the Group Promoters is particularly crucial in that by advising 
groups, liaising with other agencies and training group leaders in all performance skills 
they (GPs) would in future withdraw from the group, and the group would sustain the 
project by themselves. 
A crucial aspect of participatory decision-making refers to internal and on-going 
monitoring and evaluation of the group activities by its members. This component 
involves participatory-oriented training to allow the members to sit down with their own 
leaders, i.e. the Group Promoters, and, occasionally, the external agency to evaluate the 
management of the projects with a view to improving such group activities. 
Rationale for the Design 
The main rationale for the design is that if small and homogeneous groups of poor people 
have access to appropriate skills training, credit facilities and a tight delivery system of 
inputs and services, the group will most likely increase productivity. If increased 
productivity reaches an "above subsistence" level, the group markets the surplus, 
mobilizes more savings for further credit and will, eventually, raise its economic status. 
The group's new economic strength would, in turn, enable its members to make 
decisions about things that affect them as a poor marginalized group without reference 
to and approval from bigger farmers or indeed the local political elite. 
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PART II 
RESEARCH PARAMETERS AND METHODOLOGY 
9 
MAJOR THEMES CONTAINED IN THE BASELINE STUDY: JULY 1986 
As a statement of affairs in Rushinga District, the Baseline Study14 had its focus derived 
from the FAO-sponsored pilot project in coordination with the Ministry of Community 
Development and Women's Affairs to promote and enhance participation in 
development by helping small groups of the rural poor initiate self-sustaining economic 
activities. 
The study outlined and highlighted the following aspects: 
• Past neglect by the State is the root cause of problems in the district. The past 
regimes only developed the district insofar as such development sustained their 
war effort. For example, they emphasised road construction at the expense of 
other essential infrastructure. Apart from losses of cattle and property 
incurred by the local people, the war had a further distortionary impact on 
settlement patterns as the people moved from the north to the south-western 
parts of the district. 
• The greater part of the population is concentrated in the western enclave, with 
the rest of the population scattered into small, isolated homesteads in the 
north and eastern parts of the district. Consequently, there is "uneven 
development" in the district, with overall differentiation of the peasantry 
between East and West, the West being relatively well-off; the East facing 
acute food security problems and the West enduring considerable land 
pressure. 
• The study revealed that 54 percent of the district's population are women. It 
also observed that women tend to bear the burden of agricultural production 
largely because of the phenomenon of absentee male labour brought about by 
the labour migration network. The household data from the survey sample 
revealed that over a third of the 90 households were headed by female. All this 
would serve to support the argument that women are the backbone of rural 
society, more so in Rushinga District. 
• Agriculture is the main activity in the district. Because most of the district falls 
under Natural Region 5, it has poor soils and is vulnerable to drought. 
Because of poor land quality and harsh climatic conditions, fertilizers and 
other agricultural inputs, together with water resources and proper farming 
methods, become necessary. The study observed that the district lacks an 
adequate water supply infrastructure as it relies on seasonal streams and 
heavily silted and rapidly drying up small dams. 
• Maize is the staple diet in the district and its cultivation is important in solving 
food security problems. However, the maize cultivation pattern tends to 
reinforce the East/West dichotomy as most of it is grown in the West, but not 
14 Jassat, E. M. and Chakaodza, B.; Socio-Economic Baseline Study: Rushinga District, ZIDS Consultancy Repor?,, July 
1986. 
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in the East where climatic conditions are more adverse. The cultivation of 
small grains, especially the drought-tolerant varieties such as rnhunga and 
millet, is almost exclusively confined to the East, where cultivation is largely 
for domestic consumption. 
• Cotton is the most important cash crop in the district, although most of it is 
grown in the western sub-areas of the district. The study observed that both 
maize and cotton are grown on a small scale. The growing of vegetables in the 
district is insignificant because of water shortages. 
• Regarding agriculture as a whole, relatively "large-scale" agricultural 
production tends to be confined to the West. Poor climate, rugged terrain, 
absence of draught power, water sources and markets are some of the elements 
inhibiting agricultural production in the East. The main problems curtailing 
agricultural productivity in the district were found to be: 
- Lack of cattle. It was "conservatively" estimated that 69 percent of all farmers 
do not have any cattle and 21 percent have up to only five cattle. The district's 
cattle distribution pattern is suggestive of the social differentiation amongst 
peasant producers and of uneven East/West development in general within the 
district. 
- Due to lack of cattle and finance to hire tractors and ploughs, the majority of 
the farmers rely on hoe-cultivation. This means that little land is under 
cultivation, resulting in low agricultural output and food production, especially 
in the East. Consequently, very few peasants cultivate their lands grow cash 
crops such as cotton and maize which require deep cultivation. 
- Because of widespread poverty in the district, most farmers do not have 
durable (capital) goods and cannot afford fertilizers, seeds, pesticides or other 
inputs. 
- The district is poorly developed with respect to water resources, infrastructure, 
supporting systems for technical services and other agricultural outlets. For 
the little marketable surplus, the marketing outlets are inaccessible to the 
producer as the CMB and GMB depots are too far, resulting in transport 
problems and high (inhibiting) transport costs. 
• The new local authority structures (VIDCOs, WADCOs etc) are commendable 
in the sense that they are intended to enhance and facilitate Government's 
development thrust and to allow people at grassroots level to begin to 
participate in decision-making, policy formulation and planning, but the extent 
to which this was happening in practice left a lot to be desired. This was borne 
out by the fact that almost 80 percent of all respondents in the Baseline Study 
felt that VIDCOs had done nothing to improve their lives and quite a number 
said leaders of the community happened to be those who "have" and they failed 
to represent the interests and needs of the poor. 
• Community-based group projects were undertaken by the then Ministries of 
Community Development and Women's Affairs and Youth, Sport and Culture. 
These included adult literacy, pre-schools, women and youth groups involved 
in income-generating schemes in poultry, brick-making, building, pottery, 
sewing, bread-baking, soap-making, vegetable gardening, savings clubs, etc. 
Lack of water affected agro-based activities, while problems of capital, inputs, 
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transport costs, markets, etc, hampered progress in others. The vast majority 
of the people, because of their poverty, could not afford joining fees to 
participate in the various group activities. 
• Some of the suggested solutions were the provision of loans, especially for 
agricultural inputs and cattle acquisition, and a combination of medium-sized 
dam construction and borehole sinking, to significantly alleviate problems 
associated with peasant production in the district. 
It was anticipated that the Baseline Study would assist and influence the implementation 
of the People's Participation Project in Community Development Through the 
Promotion of Self-Help Organizations in line with its (PPP project) stated objectives, 
especially: 
• Identification of action areas and group activities; 
• Identification of the "poorest of the poor"; 
• Raising the standard of living of the poor through people's participation in 
income-generating activities; 
• Role of women in agriculture; 
• Self-reliance and self-sufficiency in food production. 
The extent to which this was done is the subject matter of subsequent sections of this 
report on the mid-term evaluation of the FAO-sponsored pilot project. This is especially 
so for the concept of the "poorest of the poor", for example. 
THE "POOREST OF THE POOR": A PROBLEM OF DEFINITION 
There are limitations in trying to define the concept of the "poorest of the poor". For 
example, the dictionary defines being poor as "having little money; not having and not 
able to get the necessaries of life". But, for our purposes, this definition presents a 
number of problems. 
• It assumes a monetised environment in which money is a key element. 
Further, how little is "little money", and what happens if somebody has no 
money? 
• It is static and does not give any time scale. "Having little money" and "not 
having the necessaries of life" can be a very temporary or long-term condition. 
• It does not explain what "the necessaries of life" are, and when something 
becomes a necessary of life. 
One of the FAO PPP project documents, on the other hand, defines the rural poor as: 
those individuals living at or below the subsistence level, such as smallholders, tenants, small fishermen, 
artisans, tribal minorities - including men, women and children.15 
This definition is also questionable on the following grounds: 
15 FAO Document BVH/JR/dm on People's Participation Programme, p. 2. 
12 
• It is not specific and is open to varying interpretations; 
• The definition assumes that rural smallholders, tenants, small fishermen, 
artisans, etc, live at or below the subsistence level; 
• Moreover, it does not explain what the "subsistence level" is and, similarly, fails 
to acknowledge the element of subjectivity in defining subsistence; 
• While the definition largely concerns itself with specific examples of who may 
be designated the rural poor, it, however, does not give any variables or 
indicators which make them so. 
In dealing with the "Shock of Underdevelopment", Goulet (1978) explains that: 
This unique culture shock comes to one as he is initiated to the emotions which prevail in the "culture 
of poverty"... (and that) the prevalent emotion of underdevelopment is a sense of personal and societal 
impotence in the face of disease and death, of confusion and ignorance as one gropes to understand 
change, of servility toward men whose decisions govern the course of events, of hopelessness before 
hunger and natural catastrophe.16 
Descriptive definitions of the poor can be very subjective and misleading, making their 
proper identification very difficult. 
The designation of the other person as "poor" simply because he/she has fewer material 
possessions, lacks certain skills, has little money, is a smallholder, lives at or below 
subsistence level, is "marginalized" and/or lacks "access to infrastructure", etc, should be 
(and is often) questioned. Again, Goulet's observation here is pertinent: 
It is discomforting for a sophisticated technical expert from a rich country to learn that men who live 
on the margin of subsistence and daily flirt with death and insecurity are sometimes capable of greater 
happiness, wisdom and human communion than he is, notwithstanding his knowledge, wealth and 
technical superiority.17 
The discussion acknowledges that the definition, and therefore identification, of "the 
poor" is not an easy task. The problem becomes even more complex when it comes to 
the "poorest of the poor". 
Maybe, then, it is the "miserable" rural poor who become the "poorest of the poor" and 
constitute the target population of the FAO project! 
However, following from the Baseline Study, our attempt at identifying the poor as a 
target of the project used the following indicators : age, marital status, education, 
employment, remittances, cattle ownership, cultivated acreage, community position, 
etc. 
The rural poor are often geographically, socially and culturally isolated. They commonly 
lack the productive assets other than their labour-power, which would enable them to 
struggle for self-reliance. They remain attached in dependent ways to those who have 
control over land and capital. 
16 Goulet, D. The Cruel Choice: A New Concept in the Theory of Development. Centre for the Study of Development 
and Social Change, Cambridge, Massachusetts. (New York, Atheneum, 1978) p. 23. 
17 Ibid. p. 27. 
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The discussion on distinctions amongst peasant households in the baseline survey 
revealed that out of the sample of 90 homesteads, almost half were cultivating less than 
five acres of land. It also showed that 56 percent of the sample were not involved in 
cotton production and that only 12 percent owned any cattle. The report also drew 
attention to the correlation of ownership of cattle (draught power), cash crop production 
(mainly cotton), access to credit and the cultivation of large tracts of land. The single 
most important variable (or indicator) for assessing distinctions amongst peasant 
households in the baseline report was acreage (or landholding size). 
The baseline report did, however, make an attempt at identifying the poor in Rushinga 
District by drawing distinctions amongst peasant households on the basis of production 
and distribution patterns from its sample. The report in its conclusion also noted that 
planning and development agencies ... take cognisance of social differentiation amongst the peasant 
households of Rushinga District in respect of group/project formations, supporting services, etc... 
When we talk of the "rural poor", therefore, it is impossible to conceptualize them as 
static, homogeneous groups which can be readily identified and moulded. They are a 
dynamic and fragmented population and one of the aims of isolating them is to increase 
their awareness of a whole series of common interests which might give them the 
strength and the opportunity to organize. 
METHODOLOGY 
In carrying out the mid-term evaluation, data was gathered by various methods: 
Fieldwork and Questionnaires 
A preliminary field trip to Rushinga in 1987 for the purpose of carrying out interviews 
and discussions with the National Project Coordinator, the District Administration 
officials, the District Council officials and the Group Promoters. The purpose of the 
preliminary visit was to obtain a comprehensive overview of the PPP project in the 
district. On the basis of this preliminary visit, we observed that the main group activities 
were organized for crop production, gardening and savings clubs plus others such as 
bread-baking and sewing. It was out of this trip that our sample was determined. 
On the basis of the information gathered during the preliminary visit, a series of 
questionnaires were subsequently prepared and administered at the following levels 
from the end of May to the end of June 1987. 
• National Project Coordinator; 
• District Administration level which included the District Administrator, the 
District Agritex Officers, the District Community Development Officer, 
District Development Fund (DDF) officers. 
18 Jassat, E. M. and Chakaodza, B. op. cit. 1986:82-85. 
19 Ibid. p. 87. 
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• District Council officials including the Council Chairman, VIDCO Chairman, 
Village Headman; 
• Group Promoters, Group Members including Group Leaders; and 
• Non-Group Members in the vicinity of the action area. 
In the process of administering the questionnaires, we utilized both structured and 
open-ended questions. Wherever possible, prompters were also used. This was done 
to ensure participatory research on the part of the people being interviewed. We also 
held numerous informal discussions with both project staff and District Administration 
officials. Another method used in the process of evaluation was observations of what 
was happening on the ground. 
Fieldwork was followed up by a third trip to Rushinga at the end of June 1987. The main 
intention of this trip was to carry out in-depth case studies as well as to cross-check 
previously collected data. 
Random Sampling 
We noted from the beginning that if bias in selection was to be avoided and the precision 
of results fairly guaranteed, a random method had to be employed. To this end, in order 
to ensure an even spread of the sample vis-a-vis group activities, it was decided to initially 
sample according to an area, that is the range of activities in West and East Rushinga, 
respectively. 
The research team decided that a third of each and every group activity would be fairly 
representative. The sample range of group activities is given below. 
Savings Clubs 
As far as savings clubs were concerned, there were 33 in the district as a whole - 25 in 
West Rushinga and eight in the East. It was felt that an analysis of four in the East, i.e. 
50 percent, and eight in the West, i.e. 33 percent, was likely to give the desired precision. 
Farming Groups 
As of May 1987, there were 18 farming groups set up under the project in the district, 
10 in West Rushinga and eight in East Rushinga. Our sample included three such groups 
for the West and five for the East. Out of the three selected in the West, one group grew 
cotton only, another cotton, sorghum and groundnuts and the third, cotton and maize. 
Out of the total of five groups that we looked at in the East, three were demonstration 
plots. The idea of demonstration plots was primarily to use them as a training ground 
for the extension of crop husbandry skills in an area which is suffering neglect and 
characterised by sporadic food deficits and chronic malnutrition. Because of the 
importance attached to demonstration plots, we visited all three. Out of the remaining 
two farming groups, one was a cash crop (cotton) group and the other was a food crop 
(maize) group. 
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Market Gardening 
As both an income-generating activity and for making available fresh vegetables for 
home consumption, market gardens were still being set up. On the whole there were 
10 such gardens in the district - four in West Rushinga and six in the East. However, 
out of the six in the East four were non-operational. In the West, only two were 
operational. On the basis of this information, we selected to visit two in the West and 
one in the East. 
Bread-Baking and Sewing Groups 
There were only two bread-baking groups - one in the West and the other in the East. 
As far as sewing groups went, only one (in the West) existed under the project. 
Interviews with the groups were aimed at two executive members and two non-executive 
members respectively in each group. With respect to non-members, random interviews 
were carried out "on the spot". All in all, a total of 74 members and 27 non-members 
were interviewed. Of the latter, 12 (44 percent) were from the Eastern region of 
Rushinga whilst 15 (56 percent) were from the West. 
Fieldwork also concentrated on interviewing members and non-members alike for each 
group within an action area of our sample. This was done expressly in order to draw out 
socio-economic distinctions within the groups themselves and between members and 
non-members within a given area. 
The respondents' profile (including that of members and non-members), agricultural 
and non-agricultural activity are summarised and discussed below. 
The ratio of non-members interviewed is under a third (27 percent). 
For both members and non-members the interviews were unequally distributed 
between East and West Rushinga. See Table 1 below. 
Table 1 
Number of Members and Non-Members Interviewed 
Members Non-Members 
East West Total East West Total 
34 40 74 12 15 27 
What the figures reflect is obviously the existence of more action areas and project 
groups in Western Rushinga. A factor influencing this has to do with easier access to 
accommodation facilities for Group Promoters in this part of the district. 
Non-members comprised about a third of the total members interviewed. For both 
members and non-members the interview sample was almost equally distributed 
between East and West Rushinga. 
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Methodological Shortcomings 
The main methodological problems were two-fold. Firstly, we did not carry out a pilot 
survey to pre-test the instruments for data collection. This was primarily due to time 
constraints. However, informal discussions with the target population and data 
collected from the preliminary survey did in a way act as a pre-test in that both the data 
and discussion at this stage led to themodification and adaptation of our research 
instruments. 
The second problem was the absence of case studies and, as such, qualitative data. The 
research team were keen to specifically identify any differences amongst group 
participants as well as gauge the effects of participation - if any - upon the participants' 
lifestyles and well-being (since joining the project). It was hoped that in-depth case 
studies of group participants and non-participants would provide a greater insight into 
why people joined or did not join the group activities, their perception of the activities, 
and the extent to which their association with the project improved their socio-economic 
status. Unfortunately, the prevailing security situation in the district in mid-1987 made 
it difficult to pursue follow-up fieldwork. 
Given the relatively short time in which the fieldwork was carried out, it was rather 
difficult to discern contradictions and conflicts within the groups. However, it should 
be noted that conflicts and contradictions are inherent in any group activity and it would 
be fundamentally useful to evaluate such aspects as these do ultimately reflect upon 
decision-making and other participatory mechanisms. Furthermore, the absence of 
internal monitoring and evaluation strategies within the groups themselves made it 
difficult for the team to ascertain what was happening within the groups in this regard. 
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PART III 
MAIN REPORT: FINDINGS AND CONCLUSIONS 
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INTRODUCTION 
Generally, the design and conception of the project was within the participatory 
framework for self-help groups. These Terms of Reference were prepared by FAO who 
submitted the participatory model to the Ministry of Community Development and 
Women's Affairs of the Government of Zimbabwe, who would be responsible for overall 
project implementation. 
Given the long-term objective of food sufficiency, economic self-reliance and political 
autonomy (empowering), particularly in respect of decision-making, FAO, as the 
principal external agency, conceived of short-term measures which were vital to ensuring 
some of these long-term objectives. 
The Ministry of Community Development and Women's Affairs was charged with the 
task of project preparation, selecting the area for implementation and for initiating the 
participatory programme. A National Project Coordinator was appointed to the project 
in mid-1985. At this stage the Ministry of Community Development and Women's 
Affairs along with the National Project Coordinator began to design and initiate the 
project in Rushinga District. 
PREPARATORY PHASE: PROJECT DESIGN, MANAGEMENT AND 
IMPLEMENTATION 
The report now focuses upon what we have termed the preparatory phase of the 
Rushinga project. Included under this topic are project design and strategies that were 
adopted for project organization and support. 
Soon after his appointment, the National Project Coordinator was faced with three tasks, 
namely to recruit and train Group Promoters and to undertake familiarization visits in 
the district for purposes of identifying potential action areas. Before examining these 
preparatory strategies it is important to mention two tendencies that were observed by 
the National Project Coordinator in his Terminal Report20 as these did have a bearing 
upon the preparatory and implementationphase. 
According to the Terminal Report, two tendencis emerged soon after the Group 
Promoters were deployed into their action areas. The Food and Agriculture 
Organization, it appears, expressed "an element of impatience" at the pace of the project 
and were particularly keen "to see the project produce results, especially in the form of 
number of groups established from project effort".21 Against this demand for 
quantifiable results by FAO on the one hand and by the community leadership on the 
20 Munodawafa, A. C. (National Project Coordinator, People's Participation in Community Development Through the 
Promotion of Self-Help Organizations) GCP/ZIM/006/1TA, Terminal Report, January 1987, Harare. 
21 Ibid. Section 2. Group Formation, pp. 3-6. 
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other hand, there was pressure for the project to spend resources on community needs 
and wants "as per their own priorities". In essence, the pace of group formation 
assumed a momentum which ignored vital aspects relating to the target group. 
The emphasis on results of a quantifiable nature meant that project preparation and 
planning received less attention, not to mention the role of backstopping facilities to the 
project as a whole. Demands from the community leaders were equally crucial in that 
ad hoc and reactive planning mechanisms had to be introduced. Certain implications 
follow from this; namely, little attention was given to the training of the Group 
Promoters (and group leaders) so as to make a comprehensive needs assessment of the 
district; to understand and internalise the objectives and philosophy of the participatory 
programme let alone identify and screen off the "poorest of the poor" who are, to quote 
the Terminal Report, "notoriously invisible". In addition, it also appears that insufficient 
attention was paid in assessing the viability of project group income-generating 
activities. 
The Rushinga project has had a loan component in its design estimated at ZS50 000.23 
During the 1985/86 planting season a loan in kind was given to two groups which have 
since then, for reasons including drought, not been able to repay. Besides, there were 
other setbacks, including acute delivery bottlenecks due to problems associated with 
transport plus the high prices charged by middlemen. In March 1987, the Project 
Coordinator reported that the giving of loans within the Rushinga context was not an 
appropriate strategy for assisting the poor.24 
Given this background, the loan component which formed part of the original scheme 
was withdrawn from the project and a Revolving Fund was introduced instead. 
Revolving Fund 
The Project Revolving Fund was set up to assist farmers with the early purchase of inputs 
for their own fields as well as for the common field. The idea of the Revolving Fund 
was recommended to the project during the preparatory stage by the Ministry of 
Community Development and Women's Affairs in consultation with the Project 
Coordinator in the field. The object of the fund was to alleviate the problem of access 
to inputs on the part of the peasant farmers. Transport provision out of the fund 
constituted an important aspect of access. It was further intended that such provisions 
would not only enable beneficiaries to obtain agricultural inputs early but also enable 
them to purchase inputs such as seed and fertilizer at cheaper rates. Such practices are 
viewed as responses to inadequate delivery systems, the institutionalization of which 
would necessitate greater involvement and participation of the people in participatory 
programmes. Moreover, the provision of transport would cut out altogether the role of 
the middleman in the supply chain and along with bulk buying meant that inputs could 
be sold/bought more cheaply. 
22 Ibid. 
23 Personal Communication from National Project Coordinator. 
24 Project Coordinator, Memo to FAO, 17th March 1987. 
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What now follows is a review of how the project was managed with specific attention to 
the recruitment and training of Group Promoters and the selection of action areas. 
Group Promoters 
The project, as of May 1987 (time of fieldwork), had employed seven Group Promoters. 
They were interviewed by the research team and data analysis focused on their 
socio-economic background and training. All seven GPs are female; the youngest is 21 
while the oldest is 31. Four GPs are single; they have never married before. Hie 
remaining three GPs are single parents. All the seven GPs are local women and their 
homes are in Western Rushinga. Out of the seven GPs one, however, was assigned to 
her home area. She was a "control" element as the project wanted to find out whether 
a GP would operate better in her home area or away from home. 
All the seven GPs are literate; two have a primary level, three a Junior Certificate level 
and two have attained 'O' level education. Three GPs have never had a job in their life 
and two of these had finished school a few months before recruitment, but the other 
four have worked before. 
One used to be a part-time Home Economics Demonstrator (HED) with the Ministry 
of Community Development and Women's Affairs, one was a temporary (untrained) 
primary school teacher, one a shop attendant and the fourth an artisan. Altogether six 
of the seven GPs had experience of working at grassroots level. Despite their different 
social and economic backgrounds all the seven GPs said they joined the project because 
they could not get employment anywhere else and they wanted money to support 
themselves. Secondary reasons for joining the project included the need to learn about 
savings, love of extension work and keenness to serve in the development of their 
communities. 
Six Group Promoters were recruited in November 1985 and were posted to their action 
areas in April 1986. The seventh Group Promoter, the artisan, was recruited in June 
1986 to replace a former Group Promoter who had resigned. When questioned about 
their job stations all the Group Promoters said they did not choose their action areas. 
For example, one Group Promoter reported that she would have preferred working in 
the East of the district where the people are poorer; another said she would like to work 
in an area where there is a community development extension officer from the Ministry 
of Community Development and Women's Affairs, whilst four Group Promoters 
indicated that they would prefer placements in their home areas so that they could be 
with their families. The seventh Group Promoter, the "control", said that she was 
unhappy working in her home area as she often found it difficult to command respect 
from the people on account of familiarisation. In this instance, professionalism was 
being undermined by personal relationships in the area. 
Although project records show that as of May 1987, seven Group Promoters were 
attached to the project, it is our observation from the field that three other people 
(including one man) were working on the project and were being paid from funds 
allocated to the project. On further investigation, it was found that the male Group 
Promoter was a supervisor of Volunteer Literacy Tutors (VLTs), whilst the women were 
Home Economics Demonstrators (HEDs). 
The project had a training programme which covered orientation (project aims and 
principles), leadership training and savings. Six Group Promoters attended all courses. 
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The seventh Group Promoter, the replacement, was appointed after the orientation 
course. 
They all reported that the savings course was useful and expressed interest in attending 
follow-up programmes related to savings and financial management topics. However, 
by and large, their understanding of project objectives and their role within the project 
was seen as that of mobilizers for savings groups. On being asked what they thought 
about the objectives of the project, all the Group Promoters cited raising the standard 
of living of the people as the primary objective. It is also interesting to note that all the 
Group Promoters reported that they trained their group leaders in savings. 
Occasionally, the Group Promoters did also attend courses on bread-baking and 
bookkeeping which were organized for group representatives. 
When mobilizing groups, six Group Promoters went through the local heads of schools 
and village leaders. It appears, therefore, that they went through the local structures. 
Preparation plans for the Rushinga project included training of Group Promoters to 
facilitate the effective performance of their duties. Although the training included an 
orientation course in project aims and philosophy, it lacked a component of Methods of 
Social Research. Besides, the skills they mastered were used to identify the 
socio-economic characteristics of the whole Rushinga population rather than those of 
the potential action areas. 
Action Areas 
The project is concentrated in seven action areas, two in Eastern Rushinga and the rest 
in Western Rushinga. What is clear is that the choice of action areas reflects the 
disparities between Eastern and Western Rushinga. Furthermore, it appears from our 
discussions with both the former Project Coordinator and the present incumbent that 
the main criterion in the selection of an action area is willingness on the part of the local 
community to offer a house to the resident Group Promoter. As a result, six Group 
Promoters, including the two in the East, have been offered accommodation by local 
heads of village schools and they live there. 
Some of the action areas are in the prosperous farming areas of the district such as 
Chimanda and Gwangwawa. It is our observation that the relatively low level of 
development in Eastern Rushinga was not taken into account in the choice of action 
areas and in relation to the number of GPs assigned to the area. It appears that issues 
such as lack of access to infrastructural and extension support have not featured in the 
choice of action areas, let alone where the majority of Group Promoters should be 
deployed. 
The data analysed below attests to our observation that the expectations laid down in 
the project design were not realised. The principal reason for this, in our opinion, was 
that the project beneficiaries expected intervention of an infrastructural nature on the 
one hand, whilst on the other, the project design affected intervention of delivery of 
services. 
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ANALYSIS OF GROUP ACTIVITIES 
As mentioned elsewhere in the report, the fundamental objectives of the project 
included reaching and benefiting the rural poor through identifying their basic needs 
and translating them into concrete activities. It was also envisaged as an objective that 
such activities would subsequently lay the foundation for sustainable development in 
the district. 
In analysing the project activities, we are keen to find out to what extent the above 
objectives are being realised and also to what extent the financial support or otherwise 
on the part of the implementing agencies is geared towards the realisation of project 
objectives. 
The project profile reveals three major activities - savings mobilization, farming and 
gardening. Bread-baking and sewing, exist but on a smaller scale. As of May 1987 when 
this evaluation study was carried out, the three major types of activity had only just 
started. However, they do provide indicators as to the ability (or lack of it) of the project 
in assisting the rural poor to achieve self-reliance. 
Savings Clubs 
Group savings - a concept which was introduced towards the end of 1986 - forms the 
major and fundamental activity of the project. More than half of all the activities 
constitute savings clubs and female membership predominates (78 percent).26 When 
the Group Promoters were deployed in their respective areas their first assignment was 
to mobilize and encourage members to pool their cash resources for the purpose of 
setting up savings clubs. This is interesting in that savings clubs to date comprise the 
largest type of group activities (savings only and also as related to other activities). The 
project conceived that savings mobilization was a first step towards building future group 
self-reliance and encouraging autonomy for decision-making to undertake collective 
production activities. 
The long-term objective - in the eyes of the project management - was that at the end 
of the project, the groups would have been assisted in building an independent financial 
resource base from which to continue their own activities. 
The mobilization of savings could indeed act as a vehicle to improve the economic 
well-being of the rural poor, particularly in the absence of access to rural credit facilities. 
However, the question needs to be asked about how the economic well-being of the 
rural poor could be realised when savings are not linked to any productive activities? 
The pooling together of cash resources into group savings as the project encouraged is 
commendable, but within the context of Rushinga District (particularly among the 
"poorest of the poor") there are obviously very little cash resources to pool together. 
26 Nationally, women account for over 90 percent of all membe timates for 1984 are 5 500 clibs with 140 000 
membership. Radke, Detlef (et.al )\Mobilization of Personal Savings in Zimbabwe Through Financial Development. 
(GDI, Berlin, 1986) pp. 47-83. 
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This was borne out by the small amounts of money that had been saved by the various 
groups - too little to be of any use in terms of buying inputs such as fertilizers, seed, etc. 
The average amount per group was Z$30. About half of the savings groups had opened 
a savings account with Standard Chartered Bank which operates a mobile unit in the 
district. Prior to mobilization of group savings, training on savings and savings 
procedures had been carried out by the Savings Development Movement of Zimbabwe 
on behalf of the project. 
The emphasis on savings alone - that is, not taking into account the capacity of 
households in the district to save - represents a flaw in the project's design and 
management. 
The savings component of the project was also bedevilled by the voluntary nature of 
savings on an individual basis. The group savings element was not at all clear and the 
use to which the money collected was going to be put was not spelt out either. In forming 
groups, the GP recruited whoever expressed an interest or showed some enthusiasm. 
Apart from the fact that they must be mainly women, there appeared to be no other 
criteria for eligibility for group membership. Because of the vagueness of the criteria, 
the project tended to draw not the "poorest of the poor", but that segment of society 
which could be considered relatively better-off. Hence the discrepancies in the 
individual amounts saved within the context of a group. 
It is important to re-emphasise our earlier observation on the manner in which savings 
clubs are being organized, that the project does not link savings to productivity. Such a 
non-linkage is further compounded by the absence of credit /loan facilities within the 
project. Structural changes in society do not come about by putting too much emphasis 
on savings in an environment which is impoverished. 
That is, individual savings via their group network were not used as a foundation for 
investment in any productive activity. It was our impression during the fieldwork that 
those people who had managed to contribute to the group savings were withdrawing 
their money from the group account in order to supplement their basic needs: 
purchasing food, etc, as'the 1986-1987 agricultural season was not entirely favourable. 
And since financing from external sources is limited, peasants still have to rely upon 
their own resources. 
Income-Generating Activities 
The other two major activities which have been encouraged throughout the district are 
vegetable gardens (for both group member household needs and for sale) and farming. 
Agricultural Activities 
GARDENS 
In introducing this activity, project management took the following features into account 
: The problem of food security as highlighted in the Baseline Study, especially in East 
Rushinga where the absence of draught power and adequate water resources is acute, 
to say the least. Linked to this is the question of a lack of viable markets for perishables 
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such as poultry and vegetables. At another level, given that facilities for non-agricultural 
income-generating activities are limited in the district as a whole and especially difficult 
in Eastern Rushinga (due to a combination of factors which are largely environmental, 
ecological and infrastructural), the choice of market gardens as a group activity for 
income generation was literally dictated to them. 
As of May 1987,18 out of the 44 groups were engaged in farming and 10 in gardening. 
The farming groups had only worked together through one agricultural season (1986-87) 
which, unfortunately, was affected by drought. 
Only four gardens - two in the East and two in the West - were operational. Others were 
at various stages of planning and implementation. Even for those that were operational, 
they were merely at the planting stage at the time of our visit. The major problem of 
the gardens was that there was no financial input whatsoever. The gardens were not 
fenced nor were there any watering cans or agricultural implements. Agencies such as 
CADEC and Agritex donated seeds. The GP's task was - like in the savings programme 
- simply to mobilize and promote garden projects. 
The Baseline Study highlighted water as the biggest constraint in the district and without 
the project seriously addressing that tissue, no amount of mobilization for gardens was 
likely to succeed. 
FARMING 
Confusion also reigned in the area of farming. There were no clearly defined objectives 
in the group farming activities. The shortcomings associated with the Revolving Fund 
have been discussed elsewhere in this report and all we can reiterate here is that it was 
merely used to facilitate the delivery of inputs to those who could afford to buy them on 
a cash basis. The poor groups could not benefit from it. In any case, due to escalating 
transport costs, the prices of fertilizers and seeds that were delivered to project 
participants through the project delivery mechanism were no different from those 
charged by the local shops. It was also difficult to determine the actual beneficiaries as 
there was no coherent recording system of input sales. This, again, stems from an 
inherent weaknesses in the project design and implementation. 
However, it would appear that those who benefited from the Revolving Fund were those 
growing cotton, mainly in Western Rushinga. In East Rushinga, demonstration plots 
were the only salient feature of the group farming activity. As discussed elsewhere in 
this report, the idea of the plots was to provide a training ground for crop husbandry 
skills in recognition of the inadequate extension services in this part of Rushinga District. 
DEMONSTRATION PLOTS 
97 
The Terminal Report for 1987 observes that the idea of demonstration plots was 
primarily to use them as focal points for the extension of crop husbandry skills to 
communities in Eastern Rushinga. Given that agricultural extension services are 
inadequate in this part of the district where it has earlier been reported that food scarcity 
27 op. cit. p. 7. 
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is critical, these plots were implemented as a joint exercise between the project and 
Agritex personnel in the district. 
The project provided the ploughing costs, seeds and fertilizers while Agritex provided the technical 
expertise and training of the farmers. In all, six plots had been planted in Lower Rushinga at the end 
of December 1986. Crops grown were maize, groundnuts, rapoko and cowpeas intercropped with 
maize. The sizes of these plots varied from one to three acres. Yields from these plots will be retained 
by group members who will have the option to consume or market the harvest. Four field days were 
conducted in December 1986 to train farmers in planting methods and use of fertilizers in Eastern 
Rushinga. 
Due to the late arrival of these tractors and the ensuing drought during the 1986-87 
season, very little was harvested. The social impact of the demonstration plots, it could 
be argued, was negligible. 
THE REVOLVING FUND 
The Terminal Report of 1987 gives the rationale for establishing the Revolving Fund as 
follows: 
In view of accrued inputs supply bottlenecks at Rushinga during the peak 
demand season the fund was to ensure timely delivery of inputs to farmers. 
• In view of the high overcharges on seed and agro-chemicals by retailers in the 
district, the fund was meant to assist farmers obtain inputs at cheaper prices. 
• In line with the long-term strategies of the project, the function of the 
Revolving Fund was to provide the project with a two-way learning process: 
- Provide logistic/feasibility knowledge to project management for them to assist 
groups towards the planned setting up of consumer organizations; 
- Provide evident benefits for the learning process of beneficiaries as to the 
advantages of by-passing middlemen as they would be establishing their own 
consumer organizations. 
29 • To sensitise bulk suppliers as on needs and problems of peasant producers. 
The operation of the Revolving Fund is similar to that of cash groups, which are loosely 
organized groups (consisting largely of men) and meet two or three times a year. A study 
on Personal Savings in Zimbabwe points out that cash groups also meet spontaneously 
for the joint purchase of inputs. Savings are accumulated by the individual members of 
the group and are not subject to common rules. When a group makes up a bulk order 
for fertilizer and seed, each participating household pays for its share. Payment is made 
at the time of the order or at some later date before the goods are dispatched. The 
members of the group meet again on the day the goods are delivered to share the work 
of unloading the truck. The group then disperses and, in the most loosely organized 
cases, may not meet again until inputs are needed the following year. 
28 Ibid. p. 7. 
29 Ibid. p. 8. 
30 Radke, Detlef (et. al), op. cit. 
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In securing inputs for the beneficiaries, the Revolving Fund also performed a recycling 
function and thereby recouped its costs from the members who would purchase these 
inputs on a cash basis. In effect, it operated on a cash on delivery basis. Transport and 
other costs were built into the sale price of the inputs. 
By October 1986 a sum of Z$734,00 had been paid out from the fund to seed and 
fertilizer suppliers. According to data provided in the Terminal Report, between 
October and December the project was to recycle these funds several times as depicted 
in Table 2 below: 
Table 2 
Inputs Procured from Recycling Revolving fund31 
Variety of Inputs Orders Delivered Value of Deliveries 
Seed Maize 3 14600,00 
Fertilizers 4 15080,00 
Cotton Seed 2 370,00 
Pesticides 2 2300,00 
TOTAL 11 Z$32 350,00 
Table 3 below gives a comparative breakdown of prices. 
Table 3. 
Total and Percentage Savings Per Unit 
Inputs Retail Price Project Price Saving Saving% 
50 kg Seed Maize $44,50 $37,46 $7,04 18,8 
50 kg Ammonium 24 21,30 3,20 15,0 
Nitrate 
Pesticides 98,50 86,50 12,00 14,0 
However, further analysis of the data provided by the present National Project 
Coordinator and from our own fieldwork suggests that the better-off fanners were able 
to benefit from the purchase of inputs via the Revolving Fund. Those who did not have 
any cash were obviously excluded from the delivery system. 
Maize seed apart, fertilizer and pesticides are commonly utilized in cotton production. 
Maize production amongst the better-off was usually for sale or purposes of 
accumulation (see Baseline Study). It would, therefore, appear that the beneficiaries of 
the fund were those farmers who grew cotton or maize for sale. To reinforce our 
31 Ibid. p. 8. 
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observations, the Terminal Report of 1987 acknowledges that no adequate records were 
kept (by Group Promoters and management as a whole) with respect to fund 
beneficiaries. However, crude calculations suggest a total of 300 or so households in 
Western Rushinga and eight households in Eastern Rushinga purchased their inputs 
through the Revolving Fund. 
Given that orders came from these groups and villagers it could be assumed that the 
purchases went into cash crop production. One could perhaps also advance the point 
that given that the Revolving Fund is one of the most important aspects in the project, 
the groups that were formed to gain access to the Revolving Fund facility were organized 
expressly in response to this assistance. In other words, the assistance formed the 
incentive for group formation. 
The loan component which formed part of the original scheme as opposed to the 
Revolving Fund was not operationalized and, instead, the idea of the Revolving Fund 
was instituted. 
ANALYSIS OF GROUP MEMBERSHIP 
Out of the total of 74 group members interviewed, 43 (or 59 percent) belonged to the 
category of group leaders. Group leaders in this context means executive members -
chairpersons, secretaries, treasurers and their deputies. Out of the sample of 43 
executive members there were 13 chairpersons, 11 secretaries, 12 treasurers and seven 
deputies. 
The decision to interview at least two executive members in each group was based upon 
the following objectives: 
• • to assess female representation in group leadership structures; 
• to identify variables that may have influenced and determined the group 
members' choice of their executive; and 
• to briefly compile a socio-economic profile of the group leaders with a view to 
finding out what status they may already have had within their local 
communities. 
Female Representation 
On the question of female representation, our data shows that the proportion of women 
in the chairpersons group stands at 54 percent (seven out of 13) as opposed to 46 percent 
(sue out of 13) for male representation. A further analysis of the data is more revealing 
in that female chairpersons are distributed as follows according to the groups' activities: 
one in a bakery project; one in a sewing club; two in farming groups and three in savings 
only groups. Of the six male chairpersons, three are in garden projects, two in farming 
groups and one in a bakery project. 
If we distribute the total percentage of women in executive posts we get 28 (or 38 
percent) women in these posts. Female distribution across these posts, that is out of the 
total of 23 women (excluding the five deputies) in all executive posts in relation to men 
in similar positions, is as follows: chairperson (25 percent), secretary (29 percent) and 
treasurer (29 percent). 
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In effect, what is being suggested is that although there are more women than men in 
the groups, they are under-represented and that men tend to occupy executive posts in 
farming, gardening, and mized-sex groups such as demonstration plots and bakery 
projects at the expense of women. 
• Age, Marital Status and Literacy Skills 
Age and marital status along with literacy skills emerged as important factors in 
determining project members' choice of their executive. This is interesting in that apart 
from literacy and numeracy skills affecting the choice of group leaders, age is obviously 
associated with trustworthiness, good standing and experience which in sum contribute 
to appropriate leadership qualities, not to mention respect in the community. In this 
regard, the group members did rely upon endogenous factors in making their choice of 
leadership. 
Most group leaders also held other positions in the community. For example, six were 
in the local party structure, not to mention others who were master farmers (and hence 
belonged to farmers' clubs), two who were deputy village development committee 
chairpersons and others who either belonged to church organisations or sat on other 
committees in the district. It would, therefore, appear that the better-off not only 
dominate the leadershp of the group,s but that through their skills and experience they 
are in a position to ultimately capture the project from the rest of the group. 
Respondents' Profile 
Seventy-four members of the self-help groups were randomly interviewed alongside 27 
non-members who lived within the neighbourhood of the action areas in our sample. 
The decision of the research team to interview members and non-members was 
principally to gain some insight into their socio-economic background and thereby to 
ascertain whether the "poorest of the poor" did predominate in the groups. Other 
reasons were to find out what effect, if any, the project had upon the standard of living 
of the people and the attitudes and responses of non-members to the project activities 
themselves. 
The data for members and non-members was collapsed as it was difficult to discern what 
effect, if any, the projects had upon the standard of living of the people. We shah 
comment upon this observation after our presentation of the data. 
The total sample, therefore, is 101, made up of 74 members plus 27 non-members. The 
vast majority of homesteads (72 percent) were headed by males. Less than 10 percent 
of all homesteads were headed by widows. 
More than half of the respondents (60 percent) were middle-aged, that is between 31 
and 50 years of age. If we subtract the old age category (i.e. above 50 years old), which 
is 15 percent, and add the young people (i.e. 20-30 years of age) to the middle age group 
we find that the overwhelming majority or 85 percent are in the "economically active" 
age bracket. 
With regard to marital status the data shows that 89 percent (90 percent of members 
and 85 percent of non-members) from the sample were married. However, the sample 
did not ask whether marriages were polygamous or monogamous. An average 
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dependent number of about five was recorded for both members and non-members 
alike. 
Illiteracy levels represented just under half of total respondents (49 percent) with 47 
percent reporting that they had a primary level of education and 4 percent with a 
secondary level of education. There were relatively more illiterate people in the 
non-member group than among members (56 percent for non-members and 45 percent 
for members). Also, there were more illiterate people in the East of Rushinga 
(including both members as well as non-members). The opposite was almost true for 
the western half of the district where 32 out of a total of 52 respondents said that they 
had primary or secondary education. This gives a percentage literacy figure of 62 for 
the West. 
ANALYSIS OF SOCIO-ECONOMIC DISTINCTIONS 
Land and Cattle Ownership 
Although the Baseline Study did not recommend action areas, it nevertheless drew 
attention to socio-economic distinctions among peasant homesteads, not to mention 
disparities between Eastern and Western Rushinga. In other words, the sample of 90 
homesteads from the baseline report revealed that almost half of the peasants were 
cultivating less than two hectares of land; that 56 percent did not grow any cash crops or 
produce in order to accumulate and that only 12 percent owned any cattle or oxen. 
The report also pointed out correlations in socio-economic status amongst those who 
owned animals as draught power, cultivated large tracts of land, produced crops in order 
to accumulate (mostly cotton), had access to loans and occasionally hired casual labour. 
However, it should be noted that the process of peasant differentiation of the rural 
population has typically not occurred quite so clearly, obviously or completely.33 
It is interesting to note that distinctions are apparent amongst homesteads in the district. 
In order to assess the effect of the projects upon the standard of living of the participants 
one would have to ascertain the extent to which, as well as identify, the process whereby 
socio-economic distinctions were being reduced or a "levelling out" was occurring with 
respect to agricultural production. What the data suggests is that the contrary is taking 
place. Analysis of the beneficiaries of the Revolving Fund - which really forms the most 
important activity of the project for enhancing the peasants' socio-economic standing 
(compared to savings clubs, demonstration plots and market gardens) - reveals that in 
most cases, it is the better-off peasant who has stood to gain from access to inputs for 
production. 
The research team have also approached the topic of "people's participation" with the 
twin objectives of arguing that on the one hand the existence of socio-economic 
distinctions among peasant homesteads does mean that the "poorest of the poor" 
32 op. cit. pp. 82-85. 
33 See, for example, the excellent discussion on peasant differentiation in Southern Africa by Michael Neocosmos in 
"The Agrarian Question in Swaziland" in Neocosmos, Michael (ed); Social Relations in Rural Swaziland (Social 
Science Research Unit, University of Swaziland, 1987). 
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structurally exist in the district and that, on the other, to therefore analyse whether the 
project has succeeded in "capturing" the "poorest of the poor" into its ranks. The data, 
therefore, shows that very little consideration was actually given over who should 
participate and who should not. In effect, this has meant that, notwithstanding the 
overall objectives of the project - which is to enable the "poorest of the poor" to become 
self-reliant and take development initiatives into their own hands by setting up 
autonomous political institutions - it is our view that the reverse has occurred. 
The Gender Issue Revisited 
One final observation needs to be made. This refers to the issue of women. As with the 
question of peasant differentiation (what we loosely term socio-economic distinctions) 
traditional analytical frameworks likewise render gender divisions invisible. With 
respect to the latter, this has been changing over the years as witnessed in the "Women 
and Development" literature. However, it needs to be stressed that central to much of 
this work is an assumption that women form a self-evident constituency of interests and 
hence an undifferentiated target for policy intervention. Standing, in a recent paper,34 
argues that one should look instead at the differing socio-economic conditions within 
which women live and not simply treat women as a homogeneous and undifferentiated 
social category. We make this observation because the terms of reference for the project 
tend to confuse women's "disadvantaged position in rural society" with that of the 
"poorest of the poor". 
ANALYSIS OF SOCIO-ECONOMIC DATA 
The data on socio-economic characteristics of rural homesteads sought to find out the 
number of acres under cultivation, onwership of draught animals (and other livestock), 
access to loans and crops produced for accumulation (cash crops). 
On acreage under cultivation the data shows that the total of members and non-members 
who ploughed less than two hectares stood at 61 percent. The remaining 39 percent had 
cultivated more than two hectares and of the latter percentage (39 respondents) 10 
percent (of the overall) owned four or more hectares. 
On average, there was a greater cultivated acreage in the West than in the East for both 
members and non-members (weighted averages for members and non-members of 3,69 
and 2,81 in the West, and 2,76 and 1,00 in the East, respectively). This serves to reflect 
cattle ownership patterns (means of production) and to show the relationship of cattle, 
which are particularly important for their use as draught animals, to cultivated acreages. 
Based upon the assumption that four oxen or cows were needed to pull a plough, data 
on cattle ownership patterns reveals that 20 percent reported having less than four beasts 
of burden, whilst 27 percent owned four cattle or more with the vast majority (or 53 
percent) having no cattle whatsoever. Using relative percentages, a greater proportion 
34 Hilary Standing's "Gender Relations and Social Transformation in Swaziland" in M. Neocosmos, op. cit. (1987) 
shows how it is fallacious to generalise about the position of women in Swaziland. 
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of non-members (30 percent) than of members (18 percent) with more than two cattle 
was observed. Overall, there was a severe shortage of cattle in the district. Patterns of 
cattle ownership, furthermore, did highlight the East-West dichotomy in that 85 percent 
of members and 100 percent of non-members in the East of Rushinga had no cattle, 
while there were similar proportions of 53 percent of members and 13 percent of 
non-members with no cattle in the West. 
Most homesteads reported that they kept small livestock such as goats, sheep, pigs and 
poultry. 
Given that cattle are important as draught power for cultivating the land, most peasants 
had to use artificial fertilizer in order to compensate for shallow ploughing. The 
research team wanted to find out how many peasants from the sample purchased 
fertilizer and other inputs such as seed, for example. Only 22 percent stated that they 
had not bought any agricultural inputs. In addition, those who said that they had 
obtained loans from the Agricultural Finance Corporation (AFC) to purchase cotton 
seed, fertilizer and pesticides numbered 32 percent of the total sample of 101 (including 
members and non-members). Of the 21 members who responded that they had been 
granted AFC loans, 76 percent were from the West of Rushinga District. 
To return to those who said that they had purchased agricultural inputs, it is interesting 
to note that out of the 60 members who did so, more than half (31 respondents), or 52 
percent, occupy some position in their communities. These include a master farmer, 
adult literacy tutor, deputy village development committee chairperson, sabuku (village 
headman), party official, members of school management committees, church 
organizations and, in a couple of cases, shop/bottle store owners. This is interesting 
insofar as it shows that influential persons within society are in relatively strong 
leadership positions in the project thereby negating the whole idea of "empowering" 
amongst the "poorest of the poor". 
When asked what crops were grown, the total responses show that both use-value 
production (crops grown for consumption) as well as crops for accumulation (crops for 
sale) are the mainstay of the homesteads' economic activity. For example, 64 
respondents (or 63 percent) grew cotton whilst most peasants in the West grew maize 
(some for sale, but mostly for home consumption) and in the East other cereals such as 
sorghum and millet were exclusively grown for use-value purposes. A few respondents 
reported that, water permitting, they grew a few vegetables to sell on the local market. 
Both members and non-members were asked if they also carried out any 
non-agricultural economic activities which provided an additional source of income for 
their homesteads. Those who said "yes" include 56 out of 74 members and 19 out of 27 
non-members, giving a grand total of 75 out of 101 or three-quarters of the total. If we 
were to break down the data for members we find that of the 56 (or 64 percent) for this 
group, 36 people informed us that they occasionally worked as artisans, making hoes, 
pottery, mats and baskets which they sold locally. Two respondents owned shops and/or 
bottle stores. Twelve sold vegetables, fruit, milk and peanut butter. Of the 56 members 
who had other sources of income, a quarter brewed traditional beer which they sold at 
village get-togethers. Although we were unable to corroborate beer sales with the 
practice of the hiring of casual labour, it is our observation that most homesteads whose 
members brewed beer also sold their labour-power when they worked as casual labour 
during the agricultural season. Twenty-eight (or half of 56 respondents) hired out their 
labour. Production levels and sources of income are uneven. The rural poor are unable 
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to produce enough maize for subsistence and are forced to sell their labour-power on 
the market. This is principally due to a shortage of means of production. What this also 
shows is that within the district there are better-off peasants who hire labour for 
production. 
The data analysed above indicates that the composition or membership of the groups is 
far from homogeneous. Moreover, socio-economic distinctions between members and 
non-members are not dissimilar, but are relatively marked between homesteads and in 
relation to the East and West of Rushinga. 
Variations in socio-economic indicators, however slight, in the context of a district such 
as Rushinga are not insignificant. 
Notwithstanding conceptual and methodological problems and limitations in defining 
and locating the "poorest of the poor", our data does reveal some differences among the 
poor of Rushinga, so to speak. 
CONCLUSION 
The conclusion to this report summarises some of our observations which were recorded 
from the field, the project records, discussions that were held with district officials as 
well as from the numerous occasions when members of the research team interacted 
with the people in the action areas. The observations are made as they relate to the 
People's Participation Project (PPP) strategy within the framework of the project design, 
management and implementation. 
The design of PPP projects provides for a strategy that includes a delivery system for a 
specific target group. The delivery system caters for, among other things, a resource 
input from a local financial institution and training linked to agricultural activities. The 
specific target is, from the point of view of PPP philosophy, the "poorest of the poor". 
During the early days of project preparation an attempt was made to contact the 
Agricultural Finance Corporation, the local finance institution which offers credit to 
farmers, in order to solicit their support for the project. This initial contact with the 
AFC, however, was not followed up and as a result the would-be relationship between 
the project and the AFC died a natural death leading to the loss of a possible loaning 
facility. The AFC, however, was not the only agency capable of loaning inputs to peasant 
farmers. For example, the Catholic Agency for Development in Economic 
Co-operation (CADEC) and the Evangelical Fellowship are known to have sponsored 
agricultural cooperatives by giving them loans in cash and requesting payment in kind. 
There is no evidence from project records to indicate that the project had approached 
these two non-governmental organizations, for instance, for possible financial support. 
Training as a delivery of service in this project refers to the training of the Group 
Promoters in various job-related skills and training of project beneficiaries in good crop 
husbandry practices. Although project preparation did include a training programme, 
the latter lacked an input in the form of a village survey, needs assessment and a market 
feasibility exercise. The training programme also lacked a methodological input to assist 
the GPs when it came to their role in training group leaders. As for the training of project 
participants in crop husbandry skills, it is clear that the demonstration plots in Eastern 
Rushinga did not train many people. The demonstration plots were supposed to be 
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"agricultural laboratories" for all groups, but they turned out to be static classrooms for 
the groups that were attached to the demonstration plots. Whatever training was 
delivered was not in accordance with the PPP strategy nor did it conform to that of the 
specific project design. Such training, therefore, cannot be expected to, nor does it, show 
signs of replicability. 
PPP strategy prescibes that during the implementation phase of the project, agro-based 
income-generating and savings activities be initiated and mobilized. The National 
Project Coordinator on behalf of the Ministry of Community Development and 
Women's Affairs (the implementing agency) began, through the GPs and the group 
leaders, to seek plots from local village leaders and start crop and vegetable farming 
schemes. As the pace of group formation increased and the need to generate cash 
quickly arose, the original agro-based activities became diversified into simple, 
income-generating activities with bread-baking topping the list. On account of the 
highly profit-oriented approach to these project activities, vegetable gardens were set 
up in low water table areas and the baking of bread in a district which does not grow 
wheat. Besides the lack of basic infrastructure, equipment and a reliable supply of 
inputs, market gardening and bread-baking do not have the potential for long-term 
viability and replicability in Rushinga. PPP strategy clearly emphasises market viability 
and replicability 
Savings is a major activity in the implementation of the Rushinga project. As previously 
reported, 60 out of the 66 projects have a savings club component. Although the savings 
groups have effectively performed the function of mobilizing funds and training in the 
need for "budgetary discipline", the money saved is individually owned and is not 
channelled to group activities. Dependence upon individual savings indicates the 
difficulty rural people have in respect of loans as they ultimately have to rely upon their 
own meagre resources. 
Observations which relate to the overall management of the project feature two issues, 
namely, coordination and the target population. With respect to coordination, for 
example, the late tilling of the demonstration plots is an indication of the lack of this 
element between the project management and the district authorities who made tractors 
available. The timing of ploughing is crucial because rains come suddenly and the soil 
is too hard to plough adequately before that. In fact, correct timing in ploughing can 
make a big difference to the harvest. What this also meant was that during the 1986/87 
planting season the Revolving Fund had bought inputs (seed and fertilizer) which the 
project group members could not pay for and as a result these items had to be sold on 
the open market. 
Those small-scale farmers who bought these supplies were obviously not from amongst 
the "poorest of the poor", and were not, therefore, part of the target group. 
It appears that the design of the project did not give much consideration to the question 
of "who exactly are the poor and how to reach them". Once this had been missed in the 
project plan it become very difficult to capture the poor during the implementation 
phase. An analysis of the income-generating activities the project carries out indicates 
that planning was not comprehensive enough, especially the training of GPs with regard 
35 Personal communication from National Project Coordinator. 
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to the problem-solving process (from identifying community problems to drawing up a 
plan of action). The implementation of activities also appears to be unsystematic. 
Perhaps the most important observation about the objective of participatory 
decision-making pertains to both project planning and project implementation. The 
people of Rushinga were not asked whether they needed this project. They were never 
given an opportunity to decide or form their own opinions on how best to solve their 
problems. The Baseline Study - which did not specifically focus on the "poorest of the 
poor" - was used to superimpose the project on Rushinga. Similarly, the way the project 
is managed does not enhance self-management at its various levels. Self-management 
seems to exist at the group level only - when group members elect their leaders. 
However, due to the non-homogeneous nature of the groups and the tendency to depend 
on members with some resources, it is doubtful whether group members really have a 
choice on whom to elect as their leader. 
The question which still needs to be addressed is to what extent have the self-help groups 
formed under the programme been organized out of the people's initiative to improve 
their lot or have they been mobilized in response to specific economic forms of assistance 
provided externally? Our findings point to the latter aspect. Perhaps, this question 
should be posed to the people themselves as part of the campaign to conscientise 
themselves in programmes for self-reliance and future development. 
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